CURRENT STATE
OF WORK



FOLLOWING THE PLANNED WAY
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https://drive.google.com/drive/folders/1uYDEYZzDTHASd6YnvBNHgUSkAAItbnNE?usp=drive_link
https://drive.google.com/drive/folders/1uHID2-cSDB278j8Mpx5JaR1TVHZGCm2I?usp=drive_link
https://drive.google.com/drive/folders/1saBvunkEQqw7bmhAdClh34L7P6I23FDa?usp=drive_link
https://drive.google.com/drive/folders/1wZGUOOSp8DH2nLwU6AjR635OoVq0FVis?usp=drive_link
https://maps.app.goo.gl/8zqA1SAteByN33z18
https://drive.google.com/file/d/19fdGRwOpkriZKlzcUPHisge8MV0b2siL/view?usp=drive_link
https://drive.google.com/file/d/1_Ft1Jy5cDuT9klPlBpAOH15fHZRpj2hq/view?usp=drive_link

CONSTRUCTION

november
2 O 2 4 CONSTRUCTION
START
january COMPLETION
2 O 2 8 OF CONSTRUCTION
B2, B3, B8, B9, A2, A3, A4, A5
january COMPLETION

2 O 2 9 OF CONSTRUCTION
B4



CONSTRUCTION

WORK SCHE

;) DETAILED CONSTRUCTION
SCHEDULE BY BUILDING
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Phase 1

May 2023 Aug 2025 Oct2025 Mar2026 June2026  Dec 2026 June 2027
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Phase 2

May 2023 Oct 2025 June 2026 Sep2026 Jan2027  July 2027
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Phase 3

Stage 1. Design
and pre-construction phase

Stage 5. General construction works:
wall construction and MEP systems

Stage 2. Foundation preparation:
earth excavation and pile installation

Stage 6. Interior finishing
and landscaping

1 PHASE JAN 2028

Stage 3. Foundation works:
cast-in-place concrete

Stage 7. Construction completion:
commissioning (AOP5)

2 PHASE

JAN 2028 3 PHASE JAN 2029

©

Jan 2028
@

Jan 2028

June 2028

Jan 2029

Stage 4. Structural frame
construction

Stage 8. Occupancy
preparation


https://drive.google.com/file/d/1-N6etFr5XpncgHT-6E3Ak39VL9DqUb5L/view?usp=drive_link
https://drive.google.com/file/d/1hayBBKRxQFbS5NWOCjMS6-n_shyrr9-c/view?usp=drive_link

CONSTRUCTION STATU
_MARCH 2026-= =~ -

332,366 m? 1989 piles § 15,176 m®

the total amount of soil moved out the total amount of piles drilled* the structural concrete poured

*100% of piles of phases 1A,.1B, building B8, building B
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Interactive Immersive Showrooms for Showrooms for

model room premium-class apartments luxury-class apartments
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https://maps.app.goo.gl/8zqA1SAteByN33z18
https://drive.google.com/file/d/10RQxdJ3nnDqMoMIkMklSCgs2cTDVc-qB/view?usp=drive_link
https://drive.google.com/drive/folders/17mhQRwWkfMhXSDQmtkgcEswaoIzQvNS_?usp=drive_link
https://drive.google.com/drive/folders/1HLsHMVeRI4_MNkscYtcdsaPaLqMX37i_?usp=drive_link
https://drive.google.com/drive/folders/16cRCsJ0Vx6OQ7AZqGWTaynFIHHgTo2TH?usp=drive_link
https://drive.google.com/file/d/18kKaaCZerKVBYxOUQ1Ehu4XqD9CjzoEX/view?usp=drive_link
https://drive.google.com/file/d/1PqBGNG67OsvsrtgmWgYQhzU74jj5OSSP/view?usp=drive_link
https://drive.google.com/drive/folders/13p14hkjy4BNeEwb_D6fcH4dCfeah30Iw?usp=drive_link
https://drive.google.com/drive/folders/116kj0a0xkiwNafofAieHvU3VwHV7k4By?usp=drive_link
https://drive.google.com/file/d/15ex-XVmLEfCDbi8QsEmQ02nTV3v-k5WT/view?usp=drive_link
https://maps.app.goo.gl/8zqA1SAteByN33z18

A MAGICAL PLACE
FOR THE REAL YOU




